
 
 
 
 
 
 
 
 
 
 

SCHEDULE 



DRAFTID Task Name Duration Start Finish
1 I-5/SR-5 Direct Connectors

Milestone Schedule
1929 days Fri 12/22/06 Wed 5/14/14

2 Notice to Proceed (NTP) 0 days Fri 12/22/06 Fri 12/22/06

3 Traffic Studies 439 days Mon 12/25/06 Thu 8/28/08

4 Geometric Development 439 days Mon 12/25/06 Thu 8/28/08

5 Env Studies/Draft EIR/EIS 439 days Mon 12/25/06 Thu 8/28/08

6 Submit Draft PR-EIR/EIS 0 days Fri 8/29/08 Fri 8/29/08

7 Draft PR-EIR/EIS 120 days Tue 9/2/08 Mon 2/16/09

8 Caltrans Approval to Circulate Draft
EIR/EIS

0 days Mon 6/29/09 Mon 6/29/09

9 Public Review Period 35 days Tue 6/30/09 Mon 8/17/09

10 Public Hearing 0 days Tue 8/18/09 Tue 8/18/09

11 Final PR-EIR/EIS Review 65 days Wed 8/19/09 Tue 11/17/09

12 Record of Decision (ROD)/NOD 0 days Wed 11/18/09 Wed 11/18/09

13 Plans, Specifications and Estimate 521 days Wed 11/18/09 Wed 11/16/11

14 Construct Project 650 days Thu 11/17/11 Wed 5/14/14

15 Project Completed 0 days Wed 5/14/14 Wed 5/14/14

Notice to Proceed (NTP) 12/22/06

Traffic Studies 8/28/08

Geometric Development 8/28/08

Env Studies/Draft EIR/EIS 8/28/08

Submit Draft PR-EIR/EIS 8/29/08

Draft PR-EIR/EIS 2/16/09

Caltrans Approval to Circulate Draft EIR/EIS 6/29/09

Public Review Period 8/17/09

Public Hearing 8/18/09

Final PR-EIR/EIS Review 11/17/09

Record of Decision (ROD)/NOD 11/18/09

Plans, Specifications and Estimate 11/16/11

Construct Project 5/14/14

Project Completed 5/14/14
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